Development of works under various

Heads/Programmes/Projects under Provineial Division No. 4, PWD B&R Br, Rohtal.

Sr Mame of Work Mame of Scheme Administrative approval vide No. & date/ Agreement | Amount Date of | Likely date Name of SDE/ Status of work/
N Amount Sanctioned Amount Utilized Start of Mame of LEJS Remarks
{In lacs) upto date Completion Mame of W.1.
{In lacs)
| [Conslg. Trauma Center|4210-C.0, on|Financial Cemmissioner & Principal secretary W 465000 TERar | 12032009 | 31082012 | Sh, Udayvie Thaihria, Work completed. Trial of lifts
in PGINMS, Rohtak Public Works| Govt, Harvana Health and Depit. Me. F162006-| (i Maother & SDE and testing of Air Conditioning
(Plan) Diistt [ZHB-1Y (142} dt 25.9.2007 for Rs, 2588.00 lacs Child, Sh. Surcnder Singh. |is pending due to Electric H.T
Administration | Fintension of LE conneetion from Electricity
Dental Dieplt. is nat release uplili now.
College)
7 |Consm. Of Auditoriwmid2 10-C.03. onl Financial Cominissioner & Principal secrelary o S08.10 1815.57 | 18032011 | 31.03.2013 | Sh. Udayvir Thajhria, Overall 99% work completed.
in PGIMS, Robiak Public Works|Govt, Harvana Health and Deptt, Mo. 322009 71050 SDE Lift work is pending and testing]
{Plan) Mgt | 2HB-1V/De 5.02 2010 for Rs, 2055.00 lacs 9213 Sh. Surender Singh, |of Air Conditioning, Aundio-
Administration 1310L53 ILE Video system and lighting is
pending due to Electric HT
copmection.

3 |Conta. Mother & Child|4210-C.00 - on Financial Commissioner & Principal secretary tol  4650.00 135148 | 12/03/2009 | 31/03/2013 | Sh. Udayvir Jhajbria, Civil work completed. . Overall
Hospital in PGIMS, [Publis Works|Govt. Haryana Health and Deptt. Mo, T/37/08- (ife Trauma SDE Q5% winrk commpleted.
Raohtak [Flam) Distt | ZHE-TV dt. 23,1200 for Bs, 1863 00 facs Centre, Sh. Surender Singh, |Airconditiening  work s in

Administration Extension of EE progress,
Drental
College)
4 |Constg. Lecture Theatre|4210-C.0, on|Financial Commissioner & Principal secretary 1o 254,40 283335 S022011 | 31.03.2013 | Sh, Udayvir Shajbria, |Civil work completed. Works
in POIMS, Rohtak Public Works|Govt, Harvana Health and Deptt. Mo, T 302003 LiHRO0 SDE for doal desk s in progress,
(Plan) st l2HR =1V, (156] Dated 21,2.2007 for Rs. 226.67 374440 Sh. Rajesh Tomer, LE |Finishing work is in Drogress.
Administratian i lacs Overall 97% work compleled,
specialized services approved vide DMU Jetter ™o,
Fstate/1 174303 dated 8.12.11 for Rs. 182,58 lacs
Estimate for Duel Desk approved vide UHS,
Rohtak letter No, Estate/12/380 dated 14.02.2012
for Bs, 33.59 lacs

5 |Constg, OF New Boys|Grant in aid plan UNS Rohtak Letter No. Estate/10/131 dated) 83037 16747 | 22/02/2012 | 31.12.2013 | Sh. Udayvir Jhajhria, Laving of PCC in foundation
Hostel i PGIMS|for the vear 2010-|25.01.2011 for R 1855.00 lacs SDE completed. RCC in raft is 95%
Rohtak. 11 Sh, Sunil Sipgh, LE  [completed, Cone, in columes of]

Sl Devender Kumar, |15t storey  is  in progress.
ASDE Shuttering of GF slab is in
Progress. |




Hostel Complex at Eural
Training Centre in Chiri
(Under PGINMS Rohtak)

for the year 2011-
12

14122011 for Bs, 197,28 lacs

SDE
Sh. Sunil, LE.

et Mew  Giels|Grant in aid planjUHS Rohtak Letter Mo, Estate/1 172380 dated 9722 47.52 2022012 | 28.02.2014 | Sh. Udayvir Jhajhria, |Laying of PCC in foundation of]
Hostel Block No. 1, 2 &|for the wear 2010-1 1082011 for Bs 189380 lacs SDE three blocks is 95% completed.
3 in PGIMS Rohtak 11 Sh. Rohtash Dahiva, |RCC in foundalion 15 in
LE. progress. Concrete in cols in 15t
slomey §s N progress,
Consig, Training Block|Financial UHS Rohtak Letter No, Eslale/l1/1896 dated 341.68 18587 3452012 272013 Sh. Udayvir Thajhria, |Excavation & s B of]
in State Mental | Assistance ofj29.06.2011 for Rs.8353.24 lacs SDE foundation completed. RCC
Hospital  in PGIMS Excellence Sh. Rajesh Tomer, LE [raft completed, Col, from GF,
Eohtak Sh. Maresh, 1LE. to FF & FF 1w 5F
completed.  Ist floor  slab
completed, 2nd floor slab 35%
completed,
Constg, Girls Hostel in| Financial Director UHS Robtak Letter No, Eslale/11/3854)  310.31 13637 | 170820102 | 16082013 | Sh. Udayvir Thajhria, |Foundation completed, Slab in
Mew  State  Mental| Assistance ofjdated 11.11.2011 for Rs. 7.63 crore EDE 15t storey completed, Col in 2nd
Haospital  in PGIMS|Excellence Sh, Sandeep Mittal, |storcy is in progress. Shuttering
Rohtak LE. for 5.F, slab 15 in progress,
|Construction of Interns|Grant in aid plan|UHS Rohtak Letter Mo, Estate/1 /4385 dated L1670 .00 28092012 | 270902003 | Sh. Udayvir Thajhria, {Laving of PCC in foundation

0% completed, RCC in raft
foating in progress,




Recuirement of funds for newlproposed works of various buildings under Provincial Division No. 4,
FWD B&R Br., Rohtak for the year 2013-14

[Sr.No. | Mare of work Al Wo, & date & Amount Estimated Expdt, Funds Remarks
amount ( in | Incurred upto | required for
Lacs) 31.01.2013 {in| year 2013-14
lacs) {in lacs)

T |Construction of regional UHS, Rohiak letter no. EQ/M400 dated 3261.00 0.00 1632.00 |Estimate sentto
institute of cpthalmology in - |14/2/201 2 Standing Finance
RPGIMS, Rohtak comimitiee B for

approval

2 |Construction of faculty guest|UHS, Rohtak letter no. EC/M1/4425 5B0.29 0.00 580.29 Estimate approved in
house in PGIMS, Rohtak dated 14122011 the minutes of meeting

of Standing Finance
Committee A. A/A is
awaited

3 |Construction of interns Estimate approved in the minutes of 164,41 0.00 164.41
hostel complex at rural meeting of Standing Finance -
training centre in Dighal Committee A. A4 is awaited
under PGIMS, Rohtal

4 |Construction of interns Estimate approved in the minutes of 164.41 0.00 164.41
hestel compley at rural meeting of Standing Finance
training centre in Dighal Committee A. AIA is awaited
under PGIMS, Rohtak

5 |construction of approach UHS, Rohtak letter no. EO/12/2066 2212 0.00 2212
road from mander road to  |dated 15/06/2012
new power sub station near
installation plant in PGIMS,
rohtak

6 |Construction of Kitchen and |A/A is under process 250.00 0.00 250.00 Drawings are under |
Laundary building in PGIMS, prepration with Chief
Rohtak - . Architect Haryana,

Chandigarh




R

|Construction of Nuclear | 2500.00 100.00
medicing building in PGIMS,
.|Rohtak P 4 =
Consiruction of (,mﬂmumty 1 00,00 100.00
Hall in PGIMS, Rohtak
NEPE B SRR L T e 301323
Tetal funds required for on going works for the year 2013-14= 723258  Lacs
Total funds required for new! proposed works for the year 201314 = 3013.23 Lacs
Total 10245.81 Lacs
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